

**TOWNSHIP OF RARITAN
COUNTY OF HUNTERDON, NEW JERSEY**

RESOLUTION #17-270

**RESOLUTION AUTHORIZING CHANGE ORDER #2 WITH DESANTIS
CONSTRUCTION, INC. FOR ROAD RECONSTRUCTION
OF SUNNY HILLS SECTION 1**

WHEREAS, a contract was awarded on May 2, 2017 for the road reconstruction of Sunny Hills Section I; and

WHEREAS, the project was awarded to DeSantis Construction, Inc. of Somerset, New Jersey in the amount of \$1,130,366.00; and

WHEREAS, on September 5, 2017, the Township authorized Change Order #1 increasing the total contract amount by \$825.00; and


WHEREAS, the Township Engineer recommends Change Order #2 which decreases the total contract amount by \$6,716.24 be approved by the Township Committee for the reasons outlined in the memorandum dated October 30, 2017.

NOW, THEREFORE BE IT RESOLVED, on this 6th day of November, 2017 by the Township Committee of the Township of Raritan, County of Hunterdon, State of New Jersey:

1. That Change Order #2 representing a decrease in the amount of \$6,716.24 be and is hereby approved with respect to the contract for road reconstruction of Sunny Hills Section I.
2. That the amount of all Change Orders be a 0.52% decrease to the total contract amount for a new contract amount with Desantis Construction, Inc. of \$1,124,474.76.


BE IT FURTHER RESOLVED that a copy of this Change Order shall be affixed and made part of this resolution and that a certified copy be sent to DeSantis Construction, Inc. of Somerset, New Jersey.

ATTEST:



Lisa Fania, RMC
Township Clerk

**TOWNSHIP COMMITTEE OF THE
TOWNSHIP OF RARITAN**



Karen Gilbert
Mayor