

**TOWNSHIP OF RARITAN
COUNTY OF HUNTERDON, NEW JERSEY**

RESOLUTION #20-111

**A RESOLUTION AUTHORIZING CHANGE ORDER #1
WITH TOP LINE CONSTRUCTION CORPORATION FOR ROAD
RECONSTRUCTION OF CONCORD RIDGE ROAD**

WHEREAS, a contract was awarded on March 17, 2020 for the road reconstruction of Concord Ridge Road; and

WHEREAS, the project was awarded to Top Line Construction Corporation, Somerville, New Jersey in the amount of \$254,468.65; and


WHEREAS, the Township Engineer recommends Change Order #1, which decreases the total contract amount by \$30,546.26, be approved by the Township Committee as outlined in the memorandum dated April 13, 2020.

NOW, THEREFORE, BE IT RESOLVED on this 20th day of April, 2020 by the Township Committee of the Township of Raritan, County of Hunterdon, State of New Jersey:

1. That Change Order #1 representing a decrease in the amount of \$30,546.26 be and is hereby approved with respect to the contract for road reconstruction of Concord Ridge Road.
2. That the amount of Change Order #1 be a twelve (12%) percent decrease to the total contract amount for a new contract amount with Top Line Construction Corporation of \$223,922.39.

BE IT FURTHER RESOLVED that a copy of this Change Order shall be affixed and made part of this resolution and that a certified copy be sent to Top Line Construction Corporation, Somerville, New Jersey.

ATTEST:



Lisa Fania, RMC
Township Clerk

**TOWNSHIP COMMITTEE OF THE
TOWNSHIP OF RARITAN**



Jeff Kuhl
Mayor

CERTIFICATION

I, Lisa Fania, Clerk of the Township of Raritan, County of Hunterdon, State of New Jersey, hereby certify that the foregoing resolution is a true, complete and accurate copy of a resolution adopted by the Township Committee of the Township of Raritan at a meeting held on April 20, 2020.



Lisa Fania, RMC
Township Clerk

RARITAN TOWNSHIP ENGINEERING DEPARTMENT

One Municipal Drive, Flemington, New Jersey 08822
(908) 806-6102 Fax (908) 806-8031

Change Order Number 1

Project: Concord Ridge Road Resurfacing Improvements
Municipality: Raritan Township
County: Hunterdon
Contractor: Top Line Construction Corp.

In accordance with the project specifications and contract documents, the following are changes in the contract quantities.

The description and reason for changes are shown on the attached sheet

Item	Description	Unit	Quantity	Unit Price	Amount
EXTRA QUANTITY ITEMS					
6	HMA Milling - 2"	SY	3500	\$ 4.15	\$ 14,525.00
8	Geotextile Reinforcement (Tensor Glas Grid CG100 or approved equal)	SY	4000	\$ 10.00	\$ 40,000.00
11	Hot Mixed Asphalt HMA 9.5M64, Surface Course 2" Compacted	LF	86.79	\$ 90.00	\$ 7,811.10
14	4" Concrete Sidewalk (Walk & ADA Ramps)	SY	7	\$ 72.07	\$ 504.49
16	Traffic Striping - 24" W Thermoplastic (Stop Bar & Crosswalk)	SF	146	\$ 4.73	\$ 690.58
17	Traffic Striping - 4" Solide Double Yellow (Epoxy)	LF	194	\$ 0.89	\$ 172.66
20	Sump Pump Connecollon w/ 50' of pipe and clean out	LS	1	\$ 1,950.00	\$ 1,950.00
Total Extra Quantity Item					\$ 65,653.83

REDUCTION QUANTITY ITEMS					
1	Excavation Unclassified	CY	100	\$ 1.00	\$ 100.00
2	Curb Removal	LF	4	\$ 1.00	\$ 4.00
3	Concrete Curb	LF	4	\$ 58.72	\$ 234.88
4	Granite Block Curb (repair)	LF	30	\$ 34.72	\$ 1,041.60
5	Sawcut	LF	200	\$ 0.01	\$ 2.00
7	HMA Milling - 6"	SY	3500	\$ 7.00	\$ 24,500.00
9	Recycled Concrete Aggregale (Loaded, delivered , compacted in place)	SY	3500	\$ 3.75	\$ 13,125.00
11	Hot Mixed Asphalt HMA 19M64, base repair 4" Compacted	Tons	443	\$ 120.00	\$ 53,160.00
19	Asphalt Price Adjustment	LS	1	\$ 4,032.61	\$ 4,032.61
Total Reduction Quantity Item					\$ 96,200.09

Extras \$ 65,653.83
Reductions \$ (96,200.09)
Total Changes \$ (30,546.26)

Amount of Original Contract	\$ 254,468.65
Change Order # 1	\$ (30,546.26)
Adjusted Amount Based on Changes	\$ 223,922.39
% Change In Contract	-12.00%

Approvals:

Autrime Hajjien 4/13/2020
Township Engineer Date

[Signature] 4/13/20
Contractor Date

Jeff Kul
Mayor

[Signature]
Township Clerk/Attest