
TOWNSHIP OF RARITAN


COUNTY OF HUNTERDON, NEW JERSEY


RESOLUTION #16-114 
WHEREAS, a contract was awarded on October 20, 2015 for the Reconstruction of Everitts Road, Section II, Phase 3; and May 6, 2014 for Autumn Leaf Drive Extension; and
WHEREAS, the project was awarded to Top Line Construction of Somerville, New Jersey in the amount of $285,610.43.  
NOW THEREFORE BE IT RESOLVED by the Township Committee of the Township of Raritan that the contract with Top Line Construction of Somerville, New Jersey is hereby amended as follows:



Original Contract

        $     285,610.43
Prior Amendments


             .00

            __________

Current Contract

        $      285,610.43
Change Order #1

-
     38,963.31
           ______________

New Contract Amount

         $     246,647.12
BE IT FURTHER RESOLVED that a copy of this Change Order shall be affixed and made part of this resolution and that a certified copy be sent to Top Line Construction of Somerville, New Jersey.         
TOWNSHIP COMMITTEE OF THE

ATTEST:






TOWNSHIP OF RARITAN

__________________________________


____________________________
Rose Sollena, RMC/CMC




Karen Gilbert  
Township Clerk






Mayor

I hereby certify that the foregoing resolution is a true, complete and accurate copy of a resolution adopted by the Township Committee of the Township of Raritan at a meeting held on May 3, 2016.         

Rose Sollena, RMC/CMC

Township Clerk

