

**TOWNSHIP OF RARITAN
COUNTY OF HUNTERDON, NEW JERSEY**

RESOLUTION #20-140

**A RESOLUTION AUTHORIZING CHANGE ORDER #1
WITH TOP LINE CONSTRUCTION CORPORATION
FOR ROAD RESURFACING OF CASE BOULEVARD**

WHEREAS, a contract was awarded on February 18, 2020 for the road resurfacing of Case Boulevard; and

WHEREAS, the project was awarded to Top Line Construction Corporation, Somerville, New Jersey in the amount of \$458,601.65; and

WHEREAS, the Township Engineer recommends Change Order #1, which increases the total contract amount by \$23,638.13, be approved by the Township Committee as outlined in the memorandum dated May 27, 2020.

NOW, THEREFORE, BE IT RESOLVED on this 2nd day of June, 2020 by the Township Committee of the Township of Raritan, County of Hunterdon, State of New Jersey:

1. That Change Order #1 representing an increase in the amount of \$23,638.13 be and is hereby approved with respect to the contract for road resurfacing of Case Boulevard.
2. That the amount of Change Order #1 be a 5.15% increase to the total contract amount for a new contract amount with Top Line Construction Corporation of \$482,239.78.


BE IT FURTHER RESOLVED that a copy of this Change Order shall be affixed and made part of this resolution and that a certified copy be sent to Top Line Construction Corporation, Somerville, New Jersey.

ATTEST:



Lisa Fania, RMC
Township Clerk


**TOWNSHIP COMMITTEE OF THE
TOWNSHIP OF RARITAN**



Jeff Kuhl
Mayor

CERTIFICATION

I, Lisa Fania, Clerk of the Township of Raritan, County of Hunterdon, State of New Jersey, hereby certify that the foregoing resolution is a true, complete and accurate copy of a resolution adopted by the Township Committee of the Township of Raritan at a meeting held on June 2, 2020.



Lisa Fania, RMC
Township Clerk